Program Manager
Joint Service NBCD
Equipment Assessment Progra
DRMS Project

1. **Initial cause for concern**.

   - GAO Audits of select DRMOs.
   - JSLIST were being sold through Government Liquidators.
   - Congressional concern over accountability of NBCD IPE.

Program Manager
Joint Service NBCD
Equipment Assessment Progra
DRMS Project

2. Meeting JSNBCDEAP, DLA, DSCP, DRMS and JPM IP to propose resolutions.

- Recommended resolutions included:
  - Publish DOD wide message restricting disposal of NBCD clothing and textiles.
  - Working group established to formalize DEMIL coding and disposal instructions.
  - JSNBCDEAP developed processes

Program Manager
Joint Service NBCD
Equipment Assessment Progra
DRMS Project

- **Additional meetings resulted in formal MOA for JSNBCDEAP to team with DRMS in implementing disposal, accounting and reutilization processes.**
- **Recommended processes include:**
  - **Change DEMIL code to “F”**
  - **Prohibit sale of select items**
  - **JSNBCDEAP determine final disposal of all select items based on condition code; Serviceable, Training Only or For Disposal.**
  - **Establish regional “clearing houses”**

Program Manager
Joint Service NBCD
Equipment Assessment Program
DRMS Project

- **Actions resulted from the process recommendations.**
  - **JSNBCDEAP established four operating sites and began receipting for NBCD clothing and textiles from DRMOs for screening, sorting, disposal and accounting.**
  - **JSNBCDEAP developed a web page on the DEMP web site for data entry, storage, viewing, retrieval and asset requisitioning.**

Program Manager
Joint Service NBCD Equipment Assessment Program
DRMS Project

Current Screening And Processing Sites



Currently Zone three has Pacific coverage and Zone One Atlantic Coverage

Program Manager
Joint Service NBCD Equipment Assessment Program
DRMS Project

Future Screening And Processing Clearing Houses

Location	Start date
• **DRMO Norfolk, VA.**	**Spring 2004**
• **DRMO Barbers Point, HI**	**January 2004**
• **DRMO Okinawa, Japan**	**January 2004**
• **DRMO Kaiserslatern, Germany**	**Spring 2004**
• **DRMO Bupyong, So. Korea**	**Spring 2004**
• **DRMO Barstow, CA.**	**(Dependant on Space Available)**

Program Manager

Joint Service NBCD

Equipment Assessment Program

DRMS Project

Production to date.

Over 27K documents from DRMS equating to:

- 9353 Pallets.
- Over 1million items.
- Sorted and processed over 3000 pallets of items.
- 2845 pallets weighing over 1.8 million pounds sent to disposal.
- Over 6000 pallets of backlog remain to be processed.

Program Manager

Joint Service NBCD Equipment Assessment Program

DRMS Project

Sample of C/C A Items Recovered

ITEM	QTY	Replacement Cost
MASK, MCU 2/P	209	$84,447.72
MASK, FACE ASSEMBLY	75	$4950.00
COVERALL, 66/P	49	$25,039.00
Jacket, JSLIST Woodland	270	$32,616.00
Trousers, JSLIST Woodland	207	$23,121.90
Jacket, JSLIST Desert	521	$61,660.35
Trousers, JSLIST Desert	320	$35,056.00
	TOTAL	**$266,890.97**